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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 62 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management          11 

 

Division of Field Engineering                   26 

 

Division of Office Engineering                       11 

 

Materials Lab Branch     9 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

ARRA American Recovery and Reinvestment Act 

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – American River Division – Folsom Unit - Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: January                    0% 

 

 

Time Elapsed 82.1% 

 

 

Work Completed 47.3%                

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous $2,529,703.18 

 

 

Total to Date $2,529,703.18 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337   

 

Number of Contract Employees:  12  

 

Work performed: 

Folsom Fixed Wheel Gate Rehabilitation: 

 

The contractor with his subcontractors replaced the gate system in Unit 2 with the rehabilitated 

gate system from Unit 1.  Western Integrated Technologies performed the hydraulic hook-up and 

programming for the gate.  Leakage at Gate 2 increased after the rehabilitated Gate 1 was 

installed.  
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement– 

American River Division – Folsom Unit – Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NCFolsom Fixed Wheel Gate Rehabilitation 

 

Work Performed: January                  0% 

 

 

Time Elapsed 63.6% 

 

 

Work Completed 62.0%                

 

 

 

 Contractor Earnings: January $1,674,634.31 

 

 

Previous $10,637,860.64 

 

 

Total to Date $12,312,494.95 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

Invoice 8 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work done through November 30, 2012.  

 

Modification 17, deobligating excess funds, was executed this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Sergio Vivar, MPCO-311 

 

Number of Contract Employees:  26 

 

Work performed:   
Andritz-Hydro performed the loop test on the Unit 1 stator core.  

 

Andritz Hydro retorqued the top and bottom nuts on the key bars and tack welded the fulcrum bolts to the 

top finger plate.  The contractor sanded lamination slots, applied semi-conducting coating, and measured 

the circularity and concentricity of the new stator core.    

 

Andritz Hydro installed top and bottom stator bars, recorded the bar pusher pressure, and verified the bar 

seating.  The contractor also performed a Hi-Potential Test on the stator bars, the Polarization Index test, 

and a megger test on RTDs.  The tests were without incident.   

 

Andritz Hydro installed permanent wedges and used a dial indicator to confirm a ripple spring 

compression of 70%.    

 

IRIS Power installed six PDA couplers along the top shelf of the stator frame.  

 

Andriz-Hydro “bled” stator bar ends and cleaned bars with brass wire brushes. 
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Andritz-Hydro installed series clips along the bottom and top ends of the stator bars, and inspected the 

brazed joints ensuring that a visible fillet existed between each strand of the bar end copper and the series 

connection.   

 

Andritz-Hydro brazed bottom bar jumper connections.  The contractor wrapped damp Thermosil fiber 

cloths around heated connections, then secured a strip of silfos between the jumper and stator bar, and 

applied a silfos fillet on them.  Then, the contractor installed insulation wrapping at jumper connections 

and wrapped resin coated micamat tape at jumper connections. 

 

Andritz Hydro lashed both bar to bar connections and bar to ring connections.   

 

Andritz Hydro set the new Power Potential Transformer and the exciter cubicles on the Unit 1 equipment 

platform.  

 

Andritz-Hydro installed the Unit 3 equipment platform posts and beams.   

 

 

 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement 

Stator core with the semi-conducting paint and masking tape.   
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – American River Division – Folsom 

Unit – Central Valle-y Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: January                    0% 

 

 

Time Elapsed 81.5% 

 

 

Work Completed 72.1%                

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous $5,283,450.21 

 

 

Total to Date $5,283,450.21 

  

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

No invoices were received this period. 

  

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R09PC20171 

Specification No. 20-C0720 

Nimbus Powerplant HVAC System Modification – American River Division – Folsom Unit, 

Central Valley Project, California  

Perryman Mechanical, Inc., West Sacramento, CA 

 

Work Performed: January                     0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 79.9%                

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous $428,963.09 

 

 

Total to Date $428,963.09 

 

Area Office Project Management 

Brian Zewe, CC-607A 

 

Office Engineering 

Contract Administrator:   Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

The contractor has only to complete overdue submittals and is expected to complete submittal 

requirements in the next few months. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:   

All site work has been completed and the substantially complete date was December 17, 2010. 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – American River Division, 

Folsom Unit, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: January 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    93.8% 

 

 

 

 Contractor Earnings: January                  $475,509.64 

 

 

Previous                  $42,182,469.05 

 

 

Total to Date                  $42,657,978.69 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 29 was received and forwarded the Denver finance office for processing.  It was not for 

work this period but was for work through December 28, 2012. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317 

 

Number of Contract Employees:  20 

 

Work Performed: 

CELL F:  
Cell F was completed last month.  

 

CELL C:  
Shimmick Construction Co., Inc. completed Cell C this month.  Select backfill was placed from 

elevation 368’ to elevation 380’.  

 

DEMOBILIZATION:  
Shimmick Construction Co., Inc. continued demobilizing equipment and contract and 

modfication related material from site this month.  The majority of the equipment and material 

including both crushing plants, batch-plant MSB, and PC800 are offsite now and the remaining 

equipment are being utilized to finish the site restoration work.  

 

SITE RESTORATION:  
Shimmick Construction Co., Inc. continued site restoration work this month, which included 

stabilizing the contract pond area, grading the main site to elevation 380’, grading the batch-plant   
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area, removing underground electrical conduit and water pipe, establishing a roadway, and 

stabilizing the final excavated material stockpile. 

  

Site restoration work still pending are restoring the access area roadway, stabilizing/seeding the 

final stockpile area and site, stabilizing overlay test pad/borrow area, stabilizing concrete 

washout/grease truck area, and finish grading the batch-plant area.  

 

MODIFICATIONS 005 and 007:  
Shimmick Construction Co., Inc. started demobilizing Mod. 5 and 7 related material to the 

Arbuckle storage site.  Most of the material, including pump control electrical panel, dewatering 

pumps, VFD pumps, VFD control panels, MSB, XFR switch, inclinometers, gate/check valves, 

18-inch HDPE pipes, 6-inch steel casings, and four material connexes were transferred this 

month.  

Remaining modification items that are still to be transferred are the 18-inch HDPE discharge 

pipes at the modification pond site.  SMUD demobilized both the onsite contract and 

modification transformers.  Active Treatment System (ATS) demobilized the arsenic and sand 

filtration system at the pond site.  
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Contract No. R10PC20R57 

Specification No. 20-C0760 

Folsom Dam Civil Maintenance Building – American River Division – Folsom Unit - Central 

Valley Project, California 

Building Solutions Inc., Reno, NV 

 

Work Performed: December                   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 97.7% 

 

 

 

 Contractor Earnings: December                                           $0 

$0  Previous $6,618,117.91 

 

 

Total to Date $6,618,117.91 

 

Area Office Project Management 

Project Manager:  Ed Roza, CC-608 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.  

 

Office Engineering is dealing with completion of final submittals, Requests for Equitable 

Adjustment 4, 6, and 7, and potential liquidated damages. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Michael E. Manlick, MPCO-313 

 

Number of contract employees:  2 

 

Work Performed: 

Punch list items, including leak repair, were addressed this period. 
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Contract No. R10PC20859 

Specification No. None 

Folsom Dam and Powerplant Site Security System – American River Division – Folsom Unit - 

Central Valley Project, California  

Trofholz Technologies, Inc., Rocklin, CA 

 

Work Performed: January                     0.6% 

 

 

Time Elapsed 100% 

 

 

Work Completed 97.9%                

 

 

 

 Contractor Earnings: January   $38,498.01  

 Previous $6,197,358.93 

 

 

Total to Date $6,235,856.94 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

Invoice 32 was received and forwarded to the Denver finance office for processing. 

 

A modification will be processed for time extension.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Phil Moseby, MPCO-327   

 

Number of Contract Employees:  6 

 

Work Performed: 

All site work was completed in December 2012.  The substantially complete date was December 

28, 2012.  
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in 

January 2013.   

 

 

 

  



15 
 

 

 

LBAO   
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There were no active construction projects underway for the Lahontan Basin Area Office in 

January 2013. 
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division – Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed January                                   0% 

 Time Elapsed                             100% 

 Work Completed                               98.2% 

 

Contractor Earnings January                                                                            $0 

 Previous                                    $14,918,516.31 

 Total to Date                        $14,918,516.31 

 

Area Office Project Management 

Program Manager:  John Dotter, NC-261 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

Office Engineering is dealing with final submittals and modifications. 

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division – Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: January               0.6% 

 

 

Time Elapsed 53.6% 

 

 

Work Completed                     66.8% 

 

 

 

 Contractor Earnings: January                  $73,001.12 

 

 

Previous                 $7,502,740.65 

 

 

Total to Date                 $7,575,741.77 

    Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

Invoice 5 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work done through September 10, 2012. 

 

1-year time extension, new completion date June 28, 2013. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  Site work will begin again in November 2013. 
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Contract No. R12PC20044 

Specification No. 20-C0774a 

Station Service Switchgear Replacement – Trinity River Division – Central Valley Project, 

California 

Eaton Corporation, Raleigh, NC 

 

Work Performed: January 25.5% 

 

 

Time Elapsed 80.9% 

 

 

Work Completed                  86.4% 

 

 

 

 Contractor Earnings: January                 $565,853.62 

 

 

Previous                  1,353,650.68 

 

 

Total to Date                 $1,919,504.30 

      

Area Office Project Management 

Project Manager:  Jeff Gifford, NC-221 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211    

 

Notice to Proceed date:  April 2, 2012 

 

Invoice 4 was received and forwarded to the Denver finance office for processing.   

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  14 

 

Work performed:  

 

The contractor completed demolition of existing switchgear at the JF Carr and Trinity 

powerplants, and completed installation of new switchgear and controls at JF Carr.  

 

The contractor tested all the breakers in both new switchgears prior to the gears being installed 

and anchored in the power plants. 

   

At JF Carr Power Plant, the contractor completed replacement of all old switches, controls, 

wires, and meters with new materials in control panel CSA in the control room.  The contractor 

completed the modification of the two bus ducts from the existing busses to the new switchgear. 

 

At Trinity Power Plant, the contractor completed replacement of all old switches, controls, wires, 

and meters with new materials in control panel CSA in the control room.  The contractor started 

marking and landing the wires in the new switchgear. 
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A&M Electric performed the following work: 

 

At JF Carr Power Plant, the workers set up the temporary transformer and switchboard and 

completed the removal of the existing switchgear, reactor, busing, and old feeders.  They 

installed and anchored the new switchgear, installed all the new feeders to the individual panels, 

and landed all the feeders in both the new switchgear and the individual panels.  After the new 

switchgear was energized, they removed the temporary transformer and feeders and mobilized 

the gear to Trinity Power Plant. 

 

At Trinity Power Plant, the workers set up the temporary transformer and switchboard and 

completed the removal of the existing switchgear, reactor, busing, and old feeders.  They 

installed and anchored the new switchgear, and installed all the new feeders to the individual 

panels. 

 

Cal Inc. and Heffernan Environmental performed the following work: 

 

At JF Carr and Trinity, the workers removed all the asbestos coated wires in the control panels at 

both power plants.  They removed the lead-coated metal work at both plants and transported all 

the material off site. 

 

 
 

Station Service Switchgear Replacement 

The new switchgear operational at JF Carr Power Plant.  Note three  

breakers on the switchgear are locked out by NCAO operators.   
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Contract No. R12PC20077 

Specification No. 20-C0787 

Shasta Dam Temperature Control Device Wire Rope Replacement – Shasta Division – Central 

Valley Project, California  

Alltech Engineering Corp., Mendota Heights, MN 55120 

 

Area Office Project Management 

Project Manager:  Bob Gee, NC-230  

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 1 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period but was for work done through December 31, 2012. 

 

Field Engineering 

Construction Manager:  Steven Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  4 

 

Work performed:   

The contractor completed removal and installation of all middle and pressure relief gate cables 

on Shutter Structures 1 through 5.  Utilizing a boom truck crane, the contractor reassembled all 

hoist drum covers.  Each gate was exercised five times to remove stretch from the cables and 

then set the upper and lower gate limit switches.  The contractor hauled all scrap cable to the 

Shasta Dam waste yard to be reclaimed at a later date.   

 

The substantially complete date is January 29, 2013. 

 

 

Work Performed: January               31.7% 

 

 

Time Elapsed 29.0% 

 

 

Work Completed 31.7%             

 

 

 

 Contractor Earnings: January                $516,061.34 

 Previous $0 

 

 

Total to Date                  $516,061.34 
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Shasta Dam Temperature Control Device Wire Rope Replacement  

The contractor moving reassembled hoist drum covers for reinstallation  
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Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division – 

Central Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: January               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

Notice to Proceed date:  April 26, 2012 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2012.  The 

substantially complete date was October 5, 2012.  
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division – Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation it planted in 2010. 

 

  

Work Performed: January                `              0% 

 

 

Time Elapsed                          43.7% 

 

 

Work Completed                          88.4%                

 

 

 

 Contractor Earnings: January                                $0 

 Previous                $626,095.31 

 

 

Total to Date                $626,095.31 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canal Units – Sacramento River Division – Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

Invoice 7 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work done through November 30, 2012. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333   

 

Number of Contract Employees:  11 

 

Work performed: 

During this period the Tehama Environmental Solutions, Inc. crew worked at the emergent 

marsh areas planting the remaining containers that included spike rush, wire rush, common rush 

and deer rush.  The crew planted along the fish passage channel left side looking downstream.  

The crew planted on the left side of the channel between approximate stations 2+50 to 7+50, and 

16+00 to 30+00.   

 

Subcontractor Meyers Earthwork worked on hauling off site the processed material, the crew 

also ripped the ground in preparation for the hydroseeding between approximate stations 11+50 

and 14+00 at the processing area.     

 

Modification #2 

Tehama Environmental Solutions, Inc. crew worked on hauling off site the removed vegetation, 

finishing the work for this modification.   

 

Work Performed: January                  0% 

 Time Elapsed 15.2% 

 

 

Work Completed 69.8%                

 

 

 

 Contractor Earnings: January       $275,125.68 

 Previous                       $3,034,045.40                   

 

 

Total to Date                       $3,309,171.08 
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Subcontractor Dominic’s surveyor checked the final elevation at the southern island after the 

work for this modification was completed; the information will be incorporated in the as-built 

drawings.   

 

Modification #4 

Subcontractor Meyers crew finished the repair work at the southern and northern island; they 

installed the ¼ ton rip rap material at both places.  The work for this modification was 

completed.   

 

Subcontractor Dominic’s surveyor checked the final elevation on the repaired areas to 

incorporate them in the as-built drawings.   

 

     

 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation 

Subcontractor Meyers Earthwork performing Modification 4 repair work at  

the northern island 
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SCCAO 
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Contract No. R10PC80R23 

Specification No. 20-C0761 

Delta-Mendota Canal–California Aqueduct Intertie – Central Valley Project – California 

Shimmick Construction Company, Inc., Tracy, CA 

 

Work Performed: January                         0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.4%                

 

 

 

 Contractor Earnings: January                  $0 

 Previous $15,223,893.71 

  

 

Total to Date $15,223,893.71 

   

Area Office Project Management 

Project Manager:  Erika Kegel, MP-730 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211  

 

The contractor has only to complete final submittals. 

 

No invoices were received this period.  

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Chris Van Deusen, MPCO-345   

 

Number of Contract Employees:  0 

 

Work performed:   

All site work except for punch list items was completed in May 2012.   

 

No work was performed this period. 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Central 

Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: February                                          0%    

0%  

 

Time Elapsed                                    38.2% 

 

 

Work Completed                                    10.4% 

 

 

 

 Contractor Earnings: February                                           $0 

 Previous                       $1,207,280.72 

 

 

Total to Date                       $1,207,280.72 

 

Area Office Project Management 

Project Manager:   Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoices were received this period   

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  TBD   

 

Number of Contract Employees:  7 

 

Work performed:   

No site work was performed as the contract is still in the design phase.  
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Contract No. R11PC20062 

Specification No. 20-C0785 

Tracy Fish Collection Facility - Trash Rake Monorail Extension – Delta Division – Central 

Valley Project, California  

Monterey Mechanical Co., Oakland, CA 

 

Work Performed: January                                          0%    

0%  

 

Time Elapsed                                    53.6% 

 

 

Work Completed                                      9.0% 

 

 

 

 Contractor Earnings: January                            $58,375.00 

 Previous                                          $0 

 

 

Total to Date                            $58,375.00 

 

Area Office Project Management 

Project Manager:   David Tsao, TO-435 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 1 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but was for work done through December 31, 2012.  

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  7 

 

Work performed:   

A portion of the existing sheet pile was removed and hauled offsite.  The electrical trench was 

dug on the north side of the bridge and the electrical conduit was roughed in. 
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Contract No. R12PC20107 

Specification No. 20-C0788 

San Louis Demonstration Treatment Plant – San Luis Unit Drainage –  

West Stanislaus Division – San Louis Unit – Central Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: January                                    0%    

0%  

 

Time Elapsed                                    19.2% 

 

 

Work Completed                                 1.4% 

 

 

 

 Contractor Earnings: January                                           $0 

 Previous $302,686.44 

 

 

Total to Date                           $302,686.44 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  John  Nelson, MPCO-328 

Construction Representative:  Chris Van Deusen, MPCO-345 

 

Number of Contract Employees:  10 

 

Work performed:   

Slayden Construction Group, Inc. 

Slayden continued mobilization of equipment and offices and provided support to 

subcontractors.  Slayden located existing irrigation wells and applied for county abandonment 

permit. 

 

O’Dell Engineering 

O’Dell Engineering provided Stormwater Pollution Prevention Plan inspections and monitoring 

as required.  

 

McElvany, Inc. 

No Activity this month. 

 

Panoche Drainage District 

Panoche employees visited the site frequently and monitored construction activities. 

 

Malcolm Drilling, Inc. 
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Malcolm Drilling began installation of grouted aggregate piers, completing a total of 110 

including all test piers this month.  

 

 

San Louis Demonstration Treatment Plant 

Installation of grouted aggregate piers for the treatment building site 
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Regional 
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Contract No. R10PC20005 

Specification No. 20-C0717 

North Fork Screens and Ladders – Battle Creek Salmon and Steelhead Restoration Project, 

California 

Syblon Reid Contractors, Folsom, CA 

 

Work Performed: January                   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 97.4%                

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous $12,333,348.93 

 

 

Total to Date $12,333,348.93 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period.   

 

The remaining work for the contractor to perform is to gain approval of a few final submittals 

including as-built drawings. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor completed all contract site work in December 2011, and demobilized its field 

office.  However, substantial completion will not be issued until as-built drawings are approved.    
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Contract No. R10PC20R42 

Specification No. 20-C0746 

Hydropower Facility Modifications - Stage 1 – ARRA Project No. 14.000 - Battle Creek Salmon 

and Steelhead Restoration Project, California  

RTA Construction/Ray Toney JV, Redding, CA 

 

Work Performed: January           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.0%                

 

 

 

 Contractor Earnings: January          $413,953.14                

$0  

 

Previous $7,038,081.66 

 

 

Total to Date $7,452,034.80 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Invoices 27 and 28 were received and forwarded to the Denver finance office for processing.  

They were not for work done this period, but were done for work through December 27 and 28, 

2012, respectively. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

 

Number of Contract Employees:  0 

 

Work performed: 

No onsite work occurred this period.  RTA does not plan on performing any onsite work until 

materials for Modifications 12 and 15 arrive on site.  The last weekly coordination meeting was 

held on December 11, 2012.  RTA provided a schedule to finish the remaining work which 

shows RTA will be onsite from February 11, 2013 through February 13, 2013.  These dates are 

during a Pacific Gas and Electric outage which begins February 11. 
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Purchase Order No. R10PX20R54 

Specification No. 20-C0750 

Drought Relief, Well Enhancements – ARRA Project No. 28.000 – Central Valley Project Don 

Don Pedro Pump, LLC–Turlock, CA 

 

Work Performed: January                     0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 92.4%                

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous $1,158,062.10 

 

 

Total to Date $1,158,062.10 

 

 Area Office Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

Invoice 11 - Final was received and forwarded to the Denver finance office for processing.  It 

was not for work done this period but was for work done through December 31, 2012.  

 

A final modification is forthcoming to deobligate excess funds.  

 

The contractor completed all contract work (submittals) this period. 

 

Field Engineering 

Construction Manager:  John Nelson, MPCO-328 

Construction Representative:  Mike McCarty, MPCO-308   

 

Number of Contract Employees:  0 

 

Work performed:   

All site work was completed in December and the final substantial completion was issued on 

December 6, 2012. 
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Contract No. R10PC20R80 

Specification No. 20-C0759 

Drought Relief – Construction of New Wells – ARRA Project No. 28.002 – California 

Layne Christensen Company, Fontana, CA 

 

Work Performed: January 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 96.2%              

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous                  $14,977,666.61 

 

 

Total to Date                  $14,977,666.61 

 

Area Office Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-232 

 

No invoices were received this period.   

 

Field Engineering 

Construction Manager:  John E. Nelson, MPCO-328 

Construction Representative:  John E. Nelson, MPCO-328 

 

Number of Contract Employees:  6 

 

Work performed: 

San Louis Water District Well 43:  The control cabinet was set, electrical topped out, and 

preparations were made for the 4-hour field pump test 
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Contracts in 

Warranty Status 
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R09PC20R03 20-C0677  Transformer K1A and K2A Replacements, Folsom Power  

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20128  No. 20-C0706  New Melones Power Plant Excitation System Replacement 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to May 24, 2013. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PC20R39  20-C0744  Volta Wasteway Refuge Level 2 Diversification Phase I Project – 

ARRA Project No. 28.129  

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to February 9, 2013. 

 

R10PX20R45  No. 20-C0750  Drought Relief, Well Enhancements 

There was no Office Engineering Administrative activity this period. 

1-year warranty for Tulare Irrigation District Well 1.16 extends to May 13, 2013.  The 1-

year warranties for all other wells have expired.  

 

R10PC20R33  20-C0752  Red Bluff Pumping Plant and Fish Screen 

Closeout submittals were dealt with this period. 

1-year warranty extends to September 26, 2013. 

 

R10PC20197   20-C0768  Control, Upgrade and Modernization of the Gantry and Bridge Cranes 

at the Folsom Dam and Powerplant 

There was no Office Engineering Administrative activity this period. 

2-year warranty extends to September 7, 2013. 

 

R10PC20196  20-C0769  Control Upgrade and Modernization of the Gantry Crane at Nimbus 

Powerplant 

There was no Office Engineering Administrative activity this period. 

2-year warranty extends to June 13, 2013. 

 

R11PC20155  No.20-C0776a  Delta Cross Channel Gate Control and Lighting Improvements 

Closeout submittals were dealt with this period. 

1-year warranty extends to April 24, 2013. 

 

R12PC20055  20-C0776b  Delta Cross Channel Gate Hoist Wire Rope Replacement 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to May 11, 2013. 
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R11PC20158  20-C0777  Stampede Powerplant and Switchyard Recoatings 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 12, 2013. 

 

R11PC20124  20-C0780  Coleman National Fish Hatchery Barrier Weir Site Modifications 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to September 28, 2013. 

 

R12PC20193  20-C0791  Shasta Dam Traffic Circle Pavement Rehabilitation 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 4, 2013. 

 

R10PC20R32  20-C0749  Fish Screen Structure Phase 3, Contra Costa Canal 

1-year warranty for M340 CPU located inside the SCADA panel ends March 20, 2013. 

1-year warranty for Siemens ultrasonic level transmitter ends August 21, 2013.   
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Lab Reports 
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                                                            SUMMARY OF FIELD AND LABORATORY TESTS OF COMPACTED FILL 

                                                         CONTROLLED BY THE RELATIVE DENSITY/RELATIVE COMPACTION METHOD 

 

PROJECT: Central Valley                                                SPECIFICATION REQUIREMENTS:                                                                                   

PERIOD OF REPORT: 12/31/2012 - 01/31/2013 

                                                       Min Relative Compaction:  95.00 %    

FEATURE: MIAD Key-Block                                Max Relative Compaction:  95.00 %                                       TOTAL MATERIAL PLACED: 0 Cubic Yards 

 

SPECIFICATION NO: 20-C0754                                                                                                   UNITS PER ACCEPTED TEST: 0 Cubic Yards 

 

FILL NAME: 1 - Key Block 

──────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────

────────── 

 TEST NUMBER             LOCATION                         FIELD DENSITY TESTS                     INDEX TESTS            GRADATION 

──────────────      ──────────────────      ──────────────────────────────────────────────  ───────────────────────  ────────────────── 

         N   S   B                                                           CONTROL 

 M    S  U   T   O                                   WET       SPEC GRAV     FRACTION 

 O    H  M T A   R                      METH  USBR   DEN  MOIS ─────────    ────────── DEG   MAX   MIN                                     VISUAL 

 N  D I  B Y T   R           OFF         OF   TEST   TOT   TOT  +3   -3     DRY  MOIS   OF  INDEX INDEX   REL   REL                         SOIL    OTHER 

 T  A F  E P U   O  STATION  SET  ELEV  COMP  METH   MAT   MAT  IN   IN     DEN  CONT  SAT   DEN   DEN    DEN  COMP  +3"  GRV  SND  FIN    CLASS    TESTS  REMARKS 

 H  Y T  R E S   W                                  (PCF)  (%)             (PCF)  (%)  (%)  (PCF) (PCF)   (%)   (%)  (%)  (%)  (%)  (%) 

──────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────

────────── 

01-04-A-01-R-A*  4  CELL+0C   CL   377   VR   7205  143.2  4.0 2.72 2.72   137.7  4.0   47  143.5   0.0  100.0  96.0   0   63   30    8      GW       N    22'NOS 

16'WOE  

01-07-A-01-R-A*  4  CELL+0C   CL   380   VR   7205  146.9  6.7 2.72 2.72   137.7  6.7   78  140.5   0.0  100.0  98.0   0   56   34   10      GP       N    62'WOE 

14'NOS  

──────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────

────────── 

ACCEPTED TESTS THIS PERIOD: 2              AVG.     145.1  5.4 2.72 2.72   137.7  5.4   63  142.0   0.0  100.0  97.0   0   60   32    9 

                                           S.D.       2.6  1.9 0.00 0.00     0.0  1.9   22    2.1   0.0    0.0   1.4   0    5    3    1 

                                         C.O.V.       1.8 35.7 0.00 0.00     0.0 35.7   36    1.5   0.0    0.0   1.5   0    8    9   16 
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                                                      STATISTICAL SUMMARY OF FIELD AND LABORATORY TESTS OF COMPACTED FILL 

                                                         CONTROLLED BY THE RELATIVE DENSITY/RELATIVE COMPACTION METHOD 

 

PROJECT: Central Valley                              SPECIFICATION REQUIREMENTS:                                                    PERIOD OF REPORT: 12/31/2012 - 

01/07/2013 

                                                       Min Relative Compaction:  95.00 %    

FEATURE: MIAD Key-Block                                Max Relative Compaction:  95.00 %                                       TOTAL MATERIAL PLACED: 0 Cubic Yards 

 

SPECIFICATION NO: 20-C0754                                                                                                   UNITS PER ACCEPTED TEST: 0 Cubic Yards 

 

FILL NAME: 1 - Key Block 

──────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────

────────── 

 

                                                                                                     This Period        To Date 

                                                                                                     ───────────      ─────────── 

                                             No. of Tests Taken                                             2               22     

                                             No. of Tests Accepted                                          2               22     

                                             No. of Tests Rejected                                          0                0     

                                             No. of Rejected Tests not Re-Checked                           0                0     

 

                                             Average Percent +3-Inch Material                               0.0              3.5       

                                             Average Percent Gravel                                        59.5             52.7       

                                             Average Percent Sand                                          32.0             26.1       

                                             Average Percent Fines                                          9.0              6.7       

                                             Average Wet Density Total Material (PCF)                     145.1            152.7       

                                             Average Moisture Content Control Fraction (%)                  5.4              5.3       

                                             Average Dry Density Control Fraction (PCF)                   137.7            145.2       

                                             Average Minimum Dry Density (PCF)                              0.0              0.0       

                                             Average Maximum Dry Density (PCF)                            142.0            142.5       

                                             Average Percent Relative Density (PCF)                       100.0            100.0       

                                             Average Percent Relative Compaction (PCF)                     97.0            102.0       

                                             Percent of Accepted RC Tests Less Than 95.00                   0.0              0.0       

                                             Percent of Accepted RC Tests Greater Than 95.0               100.0            100.0       

 

                                             Tests Accepted Outside of Specification Limits                 2               22     

 

                                               Maximum RC of 95.0                                           2               22     
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                                                                          Concrete Construction Data 

 

                                                                      Concrete Class: Lean Concrete Fill 

                                                              Report of Mixes Used From 12/07/2012 to 01/31/2013 

 

Mix Design Number: 1529207      

Specification Number: 20-C0754      

Project: MIAD Key-Block                                     

Feature: Lean Concrete                                      

 

──────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────

──────── 

                                                                                                            Fresh Concrete Tests              Compressive Strength Of 

              ────────Percent Of────────                                                              T  ────────────────────────────        Individual Specimens 

(psi) 

         y^3        Coarse Aggregate                 Yield Quantities per Cubic Yard                  E                   ── Air ─── 

───────────────────────────────────────── 

Date     of           in each size      ───────────Pounds────────────── ───────────Oz──────────  Cem  M  Slump  UW    W/  Grav Press    3      7      28     90    180     

1 

 Time   Conc  Sand   CA1  CA2  CA3  CA4 Water  Cem  Poz Sand C.A.  AD#3   AEA   WRA  AD#4  AD#5  Eff  P  (ins) (pcf)  C+P Meth Meter   Day    Day    Day    Day    Day   

Year 

──────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────

──────── 

12/07/2012 

10:19 650.00  67.8 100.0  0.0  0.0  0.0   461  420  107 2003  951     0   0.0   0.0   0.0   0.0  4.5 63   7.00 146.0 0.87 -2.9   0.5         1230   1860   3250                

                                                                                                                                             1310   1900   3380                

11:53 650.00  67.9 100.0  0.0  0.0  0.0   443  407  103 1940  916     0   0.0   0.0   0.0   0.0  3.6 63   7.00 141.1 0.87  0.7   0.5         1050   1500   2580                

                                                                                                                                             1030   1430   2650                

──────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────

──────── 

Design        45.0 100.0  0.0  0.0  0.0   475  399  101 1257 1542     0   0.0   0.0   0.0   0.0           8.00 139.8 0.95  0.4   0.4                1000                       

 

 AVG.         67.9 100.0  0.0  0.0  0.0   452  414  105 1972  934     0   0.0   0.0   0.0   0.0  4.0 63   7.00 143.5 0.87 -1.1   0.5         1155   1673   2965                

 S.D.          0.1   0.0  0.0  0.0  0.0    13    9    3   45   25     0   0.0   0.0   0.0   0.0  0.6  0   0.00   3.5 0.00  2.5   0.0          137    242    409                

 C.O.V         0.1   0.0  0.0  0.0  0.0   2.8  2.2  2.7  2.3  2.7   0.0   0.0   0.0   0.0   0.0 15.4  0.0  0.0   2.4  0.5 **.*   0.0         11.9   14.5   13.8                

 

 Bureau.......: Required average strength = 1125 psi at 28 days.  Based on 90% exceeding the design strength of 1000 psi & C.O.V. (n=102) = 8.7                             

 ACI..........: Required average strength = 1171 psi at 28 days (n=102)                                                                                                     

 CURE METHOD..: Water Tank with an Average Cure Temperature of 59 - 67 (F)                                                                                                  
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                                            Aggregate Gradation Summary 

 

                                           From 12/01/2012 to 12/31/2012 

 

Specification :  20-C0754      

Mix Number    :  1529207     

Project       :  MIAD Key-Block  

                                      

Feature       :  MIAD Key-Block Lean Concrete          

 

Nominal Size  :  1"  (ASTM)                 

 

                                Combined Aggregate Gradations for Lean Concrete 

─────────────────────────────────────────────────────────────────────────────────────────────────────── 

                                 Percent Passing 

                    Screen Sizes in Inches or Sieve Size Shown 

               ──────────────────────────────────────────────────── 

                                                                          %      Moist    Spec 

Date            1 1/2"       1"     1/2"       #4       #8              -200       %      Grav   Absorp 

─────────────────────────────────────────────────────────────────────────────────────────────────────── 

Spec Max %                 100.0              50.0                        10 

Spec Min %                 100.0               0.0                         0   

------------------------------------------------------------------------------------------------------- 

 

12/07/2012C                100.0              41.7                        6.8     N/A     2.72     1.00 

 

 

─────────────────────────────────────────────────────────────────────────────────────────────────────── 

Average                    100.0              41.7                        6.8     3.80    2.72     1.00 
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